

Update on DASA Academic Support Center and Other Projects at D. H. Hill Library

University Library Committee
September 15, 2016

DASA Academic Support Center

Background

March 2010	D. H. Hill Backfill Plan approved by University Space Committee (USC)
January 2013	Hunt Library opened
March 2015	Provost asks for update on D. H. Hill Backfill Plan at USC
Summer/Fall 2015	Meetings with Libraries, Office of Univ. Architect (OUA), and DASA
November 2015	ClarkNexsen hired to prepare feasibility study
March 16, 2016	Three options presented to Libraries for discussion
June 16, 2016	Feasibility Study submitted for review and comment
September 14, 2016	Meeting with DASA, Libraries, OUA and Provost to discuss next steps

DASA Academic Support Center

Schedule


- Building Committee membership being finalized
- \$700,000 available now for design work
- Request for \$9.3 million total project budget goes to Board of Governors on October 14th
- Designer selection October – December (subgroup of Building Committee)
- First meeting of Building Committee and Designer in February of 2017
- Design work will take several months
- Provost would like for project to be complete by end of FY 2017-2018, if possible
- Earliest possible opening would be Fall 2018

DASA Academic Support Center

Scope

- Renovation of second floor, North Stacks, for DASA use
- Renovation of second floor, South Stacks, and third floor North and South Stacks, for Libraries use
- New open stair connecting Ask Us with second and third floors of the stacks
- Partial renovation of existing stairwells
- All new finishes, HVAC, lighting, power/data infrastructure
- Renovated and enlarged toilets
- Relocation of Visualization Studio (currently in South Stacks, second floor)

DASA Academic Support Center (June 16, 2016 draft)



SECOND FLOOR



THIRD FLOOR

DASA Academic Support Center. Proposed new stair in south stacks.



DASA Academic Support Center. Proposed new stair in south stacks.



DASA Academic Support Center. Proposed new stair in south stacks.



Recent Projects at D. H. Hill



Faculty Research Commons, West Wing, second floor



106 seats

4,430 square feet

10 bookable rooms

Grand opening October 13

Faculty Research Commons (Before)



Faculty Research Commons (During)



Faculty Research Commons (After)



Faculty Research Commons (Before)



Faculty Research Commons (During)



Faculty Research Commons (After)



New seating area, West Wing, second floor (Before)



New seating area, West Wing, second floor (After)



ConeZone Refresh (Before)



ConeZone Refresh (After)



Markerboard Alcoves (Before)



Markerboard Alcoves (After)



New Group Study Rooms, South Stacks, third floor (Before)



New Group Study Rooms, South Stacks, third floor (During)



New Group Study Rooms, South Stacks, third floor (During)



New Group Study Rooms, South Stacks, third floor (After)



New seating, South Stacks, second floor (Before)



New seating, South Stacks, second floor (After)



New seating, North Stacks, second floor (Before)



New seating, North Stacks, second floor (After)



New workstations, North Stacks, second floor (Before)



New workstations, North Stacks, second floor (After)



New seating, Ground Floor Reading Room (Before)



New seating, Ground Floor Reading Room (After)



Four music booths, Digital Media Lab (Before)




Four music booths, Digital Media Lab (After)



ITTC-2 Refresh, East Wing, second floor (Before)



ITTC-2 Refresh, East Wing, second floor (During)



ITTC-2 Refresh, East Wing, second floor (After)



A/V upgrades in various rooms



Water bottle filler with electronic display, East Wing, first floor



Elevator modernization, South Stacks (underway)



What's Next at D. H. Hill?

Complete modernization of South Stack elevators

Tech Sandbox: Refresh and rename

New men's and women's toilets, West Wing, second floor

Renovate two single-occupant toilets near Ask Us, first floor

Extend elevator near Tech Sandbox to second floor of the West Wing

Renovate the open stairwell in the West Wing

Add new charging lockers (two types) in multiple locations

Additional water bottle filling stations

Exterior skateboard racks

Virtual Reality "Scratch Space" near Hill of Beans

Additional work/lounge seating, South Stacks, third floor (and other locations)

Renovate four group study rooms for graduate students, South Stacks, floors 2-5

Hill of Beans refresh

Renovations to accommodate DASA Academic Support Center

Update on DASA Academic Support Center and Other Projects at D. H. Hill Library

University Library Committee
September 15, 2016